DAILY WORE ORDER

Work Site Work Feriod
Bossert Manufacturing &/01/87
Contractor 0. H. Materials 08C Joseph Rotola

Contractor Rep. Faul Street

Work Flanned/authorized Work Accomplished From
Frevious Work Order

1. Collect samples from floors

walls, sails % machines

2.3 Install liner and pump aguecus

material from sumps into S0KE pocl

3.7 Site preparation

by clearing % stockpiling

floor debris (%)

4.0 Install electrical ap- ]

purtenances for the provision =000 @ e

of intericor lighting COMMENTS: N/A

G« Continue to remove & stoock—

pile sump debris

. £.) Design and construct sump covers
to meet OSHA requirements
Equipment Planned/Authorized Equipment Used From
Frevious Day

M Continves
: (%)

)
3 (%D
2 (%)
)
)
)

€%

LR R T I 8 O
e A e

380D Rackhoe A
Decon Trailer (1) 12K pools

Command Posty  Mini~Trackhoe All Authorized

(1) Carg Frneumatic Forklift

{2y Pick-up Trucks <2 Roboats oo oo
(1) Break Trailer; 3CY Dumpster COMMENTS:

(1) £.5KW Generator (3) Hilti guns N/A

(1) 5.0EW Generator (2 Vans

(1) Double Diaphram Pump

€2y 374" Electrical FPumps

€132) Alr cylinders; (1) Hydraulic hammer
C1) Aerial Lift; (2) 2" Submersible pumps
(1) 80K pool (3) Propane tanks

Comments Persohnmnel Authorizeds (1) Response Manager

1) Electrician (1) Foreman (Level 2

(1) Laborer €13 Field Clerk

€20 Chemists (Samplevs) (3 Clearn—up Technician (Level 2)
€13 Eguipment Operator (4) Clean—up Technician (Level 1)

Conmtractor Signature

427652

| T

|





